Moaki - Social Media

Sprint results

Work planned
Functionalities

7

Work accomplished
Functionalities

7

Completed
%

100%

Summary

Features Implemented

- Added registration and authentication

- Added profile pages & customization features

- Implemented rating system for posts and like functionalities

- Managed of edge cases (missing profile pictures, missing post information etc)

Team Members available for this sprint

- **Frontend: Anne & Moise**
- **Backend: Armand & Tudor**

Quality metrics

Build quality

MEDIUM

Resolved issues

3

New issues

0

Critical issues

0

Burn down chart

Story Points Planned — Story Points Achieved

Created vs Resolved issues chart

New Issues — Solved Issues

Project stats

Items added after Sprint Start

- Added more acceptance criteria
- Rework routing on frontend

Items removed before Sprint End

Future development ideas:
- Implement pages for admins and moderators
- Improve authentication by using Google Accounts
- Implement a recommendation system (already available from the backend api)